
 

 
 
 

 
 

 
 
To:  Ryan J. Waller, City Manager 
From:  Charlie E. Dissell, AICP, Community and Economic Development Director 
Date:  December 11, 2020 
Subject: Current Projects Update 

 
The purpose of this memorandum is to provide a brief synopsis of different projects that may be of interest to 
the Council.  Of the 11 projects listed, three (3) are awaiting a submittal from the developer, and eight (8) have 
been approved and are in construction.  All dates are 2020, unless noted otherwise.  
 
1. Vice Construction (2500 West 2nd Avenue) 

Status: Construction 

o The City Council approved an alternate site plan of October 19. 

o Building Permit submitted on November 3. 

o Variance for total height approved by the Board of Adjustment on November 4. 

o A second alternate site plan approved by the City Council on November 16. 

o Site plan approved on November 17. 

o Footing/Foundation work approved on December 3. 

2. Dollar Tree (1508 North Jefferson Way) 

STATUS: Construction 

o Site plan submitted on June 25. 

o Variance to parking requirements approved on July 1. 

o Site plan approved on July 23. 

o Demo permit issued on July 28. 

o Building permit issued on August 26. 

o Site work/demo has begun. 

o Tenant finish permit submitted on December 7. 

3. Williams Terrace (1600 Block of North 9th Street) 

STATUS: Awaiting Submittal 

o Developer hosted a neighborhood meeting on March 9. 

o Rezoning petition received on April 6. 

o The Planning and Zoning Commission reviewed the rezoning request at its April 21 meeting. 

o The City Council approved the rezoning request on July 6. 

 

 

 

 

 



4. People Bank Administration Building (500 East Iowa Avenue) 

STATUS: Construction 

o Site plan and building permit submitted on March 13. 

o Site plan approved on April 17. 

o Building permit issued on April 17. 

o Site/building work has begun. 

5. Peterson Annexation (south of Inwood Street, west of 110th Avenue (North Y Street) and east of County 

Highway R-63) 

STATUS: Awaiting Submittal 

o Application for annexation was received on February 25.  

o At its meeting on March 25, the City Council forwarded this applicant to the Board of Trustees and 

Planning and Zoning Commission for its review. 

o The Board of Trustees reviewed the request at its April 14 meeting. 

o The Planning and Zoning Commission reviewed the request at its April 21 meeting and recommended 

approval of the request. 

o The City Council approved the annexation on June 1. 

o The City Council approved an ordinance establishing a zoning district on August 3. 

6. Apple Tree Inn (1215 North Jefferson Way) 

STATUS: Construction 

o Building permit application for interior remodel submitted on January 10. 

o Building Permit issued on February 12. 

7. Cabin Coffee (910 East 2nd Avenue) 

STATUS: Construction 

o Sale of D&D lot and development agreement was approved by Council on October 21, 2019. 

o Staff hosted a preapplication meeting with the developers on October 22, 2019. 

o Developer closed on the property on November 22, 2019. 

o On March 16, developer notified City that, due to the COVID 19 pandemic, this project is being 

suspended until further notice. 

o On April 23, the developer requested a 90-day extension to the approved development agreement. 

o Council approved the extension at its May 18 meeting. 

o Site plan resubmitted on September 15. 

o Planning and Zoning Commission reviewed an alternate site plan on September 15; Council approved on 

September 21. 

o Site plan approved on October 5. 

o Building Permit issued on November 11. 

8. Crow’s Nest Campground (Northwest Corner of South Jefferson Way and East 17th Avenue) 

STATUS: Construction 

o Staff held a preapplication meeting on a proposed campground on October 3, 2019.  

o The City Council approved a rezoning at its January 21 meeting.  

o The City Council approved a plat of survey at its May 4 meeting. 

o The City Council approved an additional rezoning on June 1. 

o Site plan submitted on May 18. 



o Development Agreement signed by property owner on August 27. 

o Site Plan approved on September 10. 

o Site work has begun. 

9. New Heights Church (309 East Hillcrest Avenue) 

STATUS: Awaiting Submittal 

o The project engineer contacted the City on February 7, 2019 to clarify plan review comments. 

o Updated site plan was received on March 7, 2019. 

o Site plan approved on May 18. 

10. Ashton Park Plat 7 

STATUS: Construction 

o Located east of the intersections of East Euclid Avenue and North 18th Street and East Boston Avenue 

and North 18th Street 

o Preliminary plat submitted on April 27. 

o The Planning and Zoning Commission recommended approval of the preliminary plat at its May 12 

meeting. 

o City Council approved the preliminary plat at its May 18 meeting. 

o Revised preliminary plat submitted on July 6. 

o Construction documents submitted on July 21.  

o Comments on constriction documents returned on August 3.  

o Construction documents resubmitted on August 21. 

o Resubmittal comments retuned on September 3. 

o Construction documents resubmitted on September 9. 

o Construction Documents approved on September 10. 

o Site work has begun. 

11. Summercrest 

STATUS: Construction 

o Located north of the intersection of North 7th Street and East Hillcrest Avenue. 

o Rezoning/PRD plan and preliminary plat received on April 3. 

o Rezoning/PRD plan was reviewed by the Planning and Zoning Commission at its April 21 meeting and 

was recommended approval, with conditions, to the Council. 

o The Planning and Zoning Commission recommended approval of the preliminary plat at its May 12 

meeting. 

o The City Council approved the Rezoning/PRD plan on July 6. 

o The City Council approved the preliminary plat on July 6. 

o Construction documents approved on September 25. 


